
Page   1             State of Maryland   Month: December 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$249,882.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
 04/04/2018; Item 3-C 

Using Agency 
 
Department of Juvenile Services 
Charles H. Hickey Jr. School 

Contractor Name, City State 
 
Fresh Air Concepts 
Baltimore, MD 

Contract Identifier & Project Title 
DT-000-170-003 - AHU Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials, etc. to install overflow safety switches and cleaning and sanitizing the duct work for each HVAC 
system in all five buildings. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 3, 2018;  
Item 49-M-003 

Modification No. and $ 
Value of Mod. 2. 
 
$28,365.21 

% Increase this Mod to 
Original Contract 
 
11.35% 

Cumulative % Increase All 
Mods to Original Contract 
 
21.10% 

New  Contract Amount 
 
 
$302,601.72 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2018 Item 116 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item  1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Enoch Pratt Free 
Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc., necessary to remove and rebuild unstable and unsafe walls. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 4, 2018;  
Item 49-E-012 

Modification No. and $ 
Value of Mod. 64. 
 
$186,445.00 

% Increase this Mod to 
Original Contract 
 
0.22% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.56% 

New  Contract Amount 
 
 
$92,892,919.00 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2018 Item 116 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item  1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Enoch Pratt Free 
Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provides all labor, materials etc., necessary to remove and replace concrete on Cathedral Street.  It will also replace travertine and 
marble at the main entrance vestibule as well as specified marble replacement at the Franklin Street entrance. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 4, 2018; 
Item 49-E-013 

Modification No. and $ 
Value of Mod. 65. 
 
$57,627.00 

% Increase this Mod to 
Original Contract 
 
0.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.63% 

New  Contract Amount 
 
 
$92,950,645.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   2             State of Maryland    Month: December 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-S-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$255,097.77 

Fund Source 
 
DGS Operating Funds 

BPW Award Approval  
Date and Agenda Item  
12/2/2015; Item 4-M 

Using Agency 
 
Department of General Services 
Silver Spring District Court/MSC 

Contractor Name, City State 
 
Acclaim USA, Inc. 
Upper Marlboro, MD 

Contract Identifier /& Project Title 
001B9400275 - Janitorial Services 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
The State is exercising the first (1st) renewal option of two (2) - one year renewal options per the contract. The term of the renewal option will be 
January 1, 2019 through December 31, 2019.   
 

Complete Below - Contract Modifications Only 
Option Date: 
 
December 11, 2018; 
Item 50-S-001 

Value Option 1.  
 
 
$85,032.59 

% Increase this Mod to 
Original Contract 
 
33.33% 

Cumulative % Increase All 
Mods to Original Contract 
 
33.33% 

New  Contract Amount 
 
 
$340,130.36 

 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by 
the Industrial Hygienist. Complete phase 3 of hospice. Finalize recommendation in volunteer Services, complete rooms W256 and 257 and large 
Activities Area. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 11, 2018; 
Item 50-M-002 

Modification No. and $ 
Value of Mod. 22. 
 
$183,809.88 

% Increase this Mod to 
Original Contract 
 
316.60% 

Cumulative % Increase All 
Mods to Original Contract 
 
5,900.31% 

New  Contract Amount 
 
 
$3,483,594.83 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2018 Item 116 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item  1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Enoch Pratt Free 
Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc., necessary to modify the second stack locker and toilet rooms as described in RFP 0012 and ASO 
16. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 18, 2018; 
Item 51-E-009 

Modification No. and $ 
Value of Mod. 67. 
 
$145,861.00 

% Increase this Mod to 
Original Contract 
 
0.17% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.82% 

New  Contract Amount 
 
 
$93,117,216.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   3             State of Maryland    Month: December 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,716,000.00 

Fund Source 
 
MCCBL 2015 Item 109 

BPW Award Approval  
Date and Agenda Item  
03/08/2018 Item 1-C 

Using Agency 
 
Department of Natural Resources 
Elk Neck State Park 

Contractor Name, City State 
 
Warwick Supply & Equipment Co., Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
P-036-130-001 - Park Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides the removal of an additional 497.59 cubic yards of unsuitable soil. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 18, 2018; 
Item 51-E-012 

Modification No. and $ 
Value of Mod. 27. 
 
$37,319.25 

% Increase this Mod to 
Original Contract 
 
1.37% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.80% 

New  Contract Amount 
 
 
$2,927,730.71 

 

Item & Category 
DGS 
Item  8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,716,000.00 

Fund Source 
 
MCCBL 2015 Item 109 

BPW Award Approval  
Date and Agenda Item  
03/08/2018 Item 1-C 

Using Agency 
 
Department of Natural Resources 
Elk Neck State Park 

Contractor Name, City State 
 
Warwick Supply & Equipment Co. Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
P-036-130-001 - Park Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides an additional 351.34 cubic yards of structural fill and backfill. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 18, 2018; 
Item 51-E-011 

Modification No. and $ 
Value of Mod. 28. 
 
$28,107.20 

% Increase this Mod to 
Original Contract 
 
1.03% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.83% 

New  Contract Amount 
 
 
$2,955,837.91 

 

Item & Category 
DGS 
Item 9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials etc. necessary to maintain air quality in the building and for mold remediation in areas directed by the 
Industrial Hygienist. Begin complete South Wing Stairwell remediation. Final sampling and pep for basement women bathroom. Begin W323-325 
floor west back hallway. Begin 1st Floor east wing rehab recommendation. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 18, 2018; 
Item 51-E-015 

Modification No. and $ 
Value of Mod. 23. 
 
$198,869.92 

% Increase this Mod to 
Original Contract 
 
342.54% 

Cumulative % Increase All 
Mods to Original Contract 
 
6,242.85% 

New  Contract Amount 
 
 
$3,682,464.75 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   4             State of Maryland    Month: December 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2015  Item 103 

BPW Award Approval  
Date and Agenda Item  
BPW 03/07/2016; Appendix 2 

Using Agency 
 
Department of General Services 
People’s Resource Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
B-300-180-001 - Mold Remediation and Building 
Repair. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials etc. necessary to maintain air quality in the building and for mold remediation in 1st and 2nd floor 
offices as directed by the Industrial Hygienist. Installation, monitoring, power checks and filler changes for 25 HEPA filtered air scrubbers complete 
2nd floor office recommendations in 2.325, 2.309, 2.611, 2.627, 2.116 and 2.626. Begin containment and contents cleaning and shifting for 1.330, 
1.320 and 1.246. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
December 25, 2018; 
Item 52-E-002 

Modification No. and $ 
Value of Mod. 15. 
 
$83,166.07 

% Increase this Mod to 
Original Contract 
 
71.81% 

Cumulative % Increase All 
Mods to Original Contract 
 
773.48% 

New  Contract Amount 
 
 
$1,011,568.42 

 

Item & Category 
DGS 
Item 11-M 

Method 
 
6 

# Bids 
 
10 

Original Contract Amount  
 
$49,980.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
12-26-2018; Item 52-M-004 

Using Agency 
 
Department of General Services 
 
 

Contractor Name, City State 
 
Applied Acoustical Sciences Inc. dba Event 
Tech.  
Baltimore, MD 

Contract Identifier & Project Title 
BA-491-191-003 - Inauguration Staging and 
Equipment 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This project provides staging support of the 2019 inauguration of Governor Larry Hogan. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


